

HARMONOGRAM

Činnost																																																									
	1					2				3					4				5				6				7				8				9				10					11				12					13				
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	53	54			
Zařízení staveniště	x	x																																																							
Zemní práce		x	x	x	x																																																				
Bourací a výkopové práce		x	x	x	x	x	x	x	x																																																
Základové konstrukce					x	x	x	x																																																	
Svislé nosné konstrukce								x	x	x	x	x																																													
Vodorovné nosné konstrukce												x	x	x																																											
Konstrukce tesařské															x	x	x	x	x	x																																					
Konstrukce klempířské																		x	x	x	x	x																																			
Izolace tepelné																							x	x	x	x	x																														
Konstrukce suché výstavby																								x	x	x	x	x	x	x	x																										
Nové rozvody (ZTI, elektro, vytápění)																												x	x	x	x	x	x	x	x	x	x	x	x																		
Žřizování nových povrchů - podlahy, stěny, podhledy																																							x	x	x	x	x	x	x	x											
Instalace zařízení předmětů																																																									
Montáž výplní vnějších otvorů																								x	x	x	x																														
Zpevněné plochy																																																									
Dokončovací práce, kompletace (malby, svítidla...)																																																									

Od 8. týdne po celou dobu stavby nutné uvolnění bytu pro probíhající stavební práce